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Follow prelaunch milestones
below and on the Web

4 Shuttle Update:
Milestones today and
tomorrow for Satur-

day's STS-127 launch
are as follows:
Launch-2 Day (Thursday, June 11)

— Enter first built-in hold at T-27 hours
for duration of 4 hours (1 a.m.)

— Flight deck preliminary inspections
complete (1 a.m.)

— Clear launch pad of all nonessential
personnel

— Perform test of the vehicle's pyrotech-
nic initiator controllers

— Resume countdown (5 a.m.)

— Begin operations to load cryogenic
reactants into Endeavour’s fuel cell
storage tanks (1 p.m.)

— Enter 4-hour built-in hold at T-19
hours (1 p.m.)

— Demate orbiter mid-body umbilical unit
(1:30 p.m.)

— Resume orbiter and ground support
equipment closeouts

— Resume countdown (5 p.m.)

— Final preparations of the shuttle's three
main engines for main propellant tanking
(5pm.)

— Begin filling pad sound suppression
system water tank (6 p.m.)

— Main Engine avionics, pneumatics and
controller checkout complete (7 p.m.)

— Pad sound suppression system water
tank filling complete (9 p.m.)

Launch-1 Day (Friday, June 12)

— Begin star tracker functional checks
(12:50 a.m.)

— Enter planned hold at T-11 hours for
13 hours, 52 minutes (1 a.m.)

— Activate orbiter's inertial measurement
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units
— Activate orbiter's communications

systems

— Move rotating service structure to the
park position (11 a.m.)

— Perform ascent switch list

— Complete fuel cell flow-through purge
— Resume countdown at T-11 hours
(2:52 p.m.)

— Activate orbiter's fuel cells (4:02 a.m.)
— Clear the blast danger area of all nones-
sential personnel

— Switch Endeavour's purge air to ga-
seous nitrogen (4:52 p.m.)

— Enter planned 2-hour built-in hold at
the T-6 hour mark (7:52 p.m.)

— Launch team verifies no violations of
launch commit criteria prior to cryogenic
loading of the external tank

— Clear pad of all personnel

— Resume countdown (9:52 p.m.)

— Chill down propellant transfer lines
(9:52 p.m.)

— Begin loading the external fuel tank
with about 500,000 gallons of cryogenic
propellants (about 10:02 p.m.)

For the rest of the prelaunch miles-
tones, go to:
http://www.nasa.gov/mission_pages/sh
uttle/news/127_milestones.html.

€ ELV Update: The GOES-O satel-
lite was mated with the Delta I'V rocket
on Launch Complex-37 at CCAFS on
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GOES-O satellite, Delta IV
mated for June 26 launch

Tuesday. The Flight Program Verifica-
tion, an integrated countdown electrical
test involving both the Delta IV and
GOES-O, is scheduled for today. Testing
of the redesigned linear-shape charge for
the Delta IV flight termination system
was planned for this week. GOES-O is
scheduled to launch June 26.

B Sam's Club — Representatives from
Sam's Club will be returning to KSC to
extend the opportunity for employees to
become club members for the low price
of $40 for 12 months . You’ll also receive
a free $10 gift card for joining. Already a
member? You can renew your member-
ship and also receive this special offer.
Representatives will be at the following
sites from 10 a.m. to 3 p.m. on these
dates : June 15- ARF Lobby; June 16-
OSB 1 Lobby; June 17- O&C Lobby;
June 18- SSPF Lobby;

June 19- HQ Lobby.

B KEA Reminder — Lisa Huddleston
will present a simulation of “Monte Carlo
101” on June 17 from 10 to 11 a.m., in
the Training Auditorium. Questions and
comments should be sent to KSC-
Engineering-Academy@mail.nasa.gov .
To view future listings, or video/PDF
versions of past KEA events, please visit:
http://kea.ksc.nasa.gov.

Countdown is published every Tuesday & Thurs-
day for NASA KSC employees. Deadlines are

9 a.m. Mondays & Wednesdays. E-mail news to
anita.l.barret@nasa.gov. For questions or informa-
tion, e-mail or call 867-2815. You can also find
PDF editions of Countdown on the Web at:
http:/lwww.nasa.gov/centers/kennedy/news/cou
ntdown/countdown_toc.html.
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